



Takeoff Bid Summary by Job-Phase-Task

11/28/08

Takeoff Bid Summary by Job-Phase-Task

Job# 186 to 186

Job: 186 Williams Post Office

Phase: None

Finish Date:

Ext Price

TASK:			14,535.15
TASK:	500.000 Supervision	06/03/07	86,814.50
TASK:	1900.000 Mobilization	02/01/07	10,580.19
TASK:	2100.000 Site Work	02/16/07	34,112.85
TASK:	3200.000 Foundation Form/Reinf.	02/18/07	4,931.56
TASK:	3300.000 In-Concrete Plumbing	02/22/07	5,954.09
TASK:	3400.000 In-Concrete Electrical	02/23/07	45,485.33
TASK:	3800.000 Flatwork Prep	02/21/07	11,314.18
TASK:	3900.000 Flatwork Pour / Strip		17,562.76
TASK:	4100.000 Structural Steel Erection		13,362.30
TASK:	5100.000 Block Wall		49,596.11
TASK:	6700.000 Wall Framing	04/01/07	8,199.54
TASK:	8000.000 Windows	04/21/07	23,309.50
TASK:	8200.000 Trusses / Roof Framing	04/18/07	47,786.50
TASK:	8500.000 Set Exterior Doors	04/21/07	9,245.87
TASK:	9000.000 HVAC Rough-In	04/22/07	22,777.94
TASK:	9200.000 In-Wall Electrical	04/27/07	14,839.19
TASK:	9400.000 Wall Insulation	04/29/07	4,915.68
TASK:	9500.000 Drywall	05/06/07	10,947.38
TASK:	9700.000 Stucco	05/09/07	16,182.94
TASK:	9800.000 Ceiling	05/10/07	2,881.20
TASK:	10100.000 Roofing	05/16/07	11,583.60
TASK:	10200.000 Exterior Paint	05/19/07	10,883.88
TASK:	11000.000 Interior Doors & Trim	05/12/07	11,668.02
TASK:	11300.000 Tile	05/26/07	2,051.53
TASK:	12050.000 Site Concrete & Walks		33,714.88
TASK:	12100.000 Paving	05/24/07	32,910.36

Phase Total: 558,147.03

Job Total: 558,147.03