

A-1 Construction Co.
Job Cost Totals by Cost Code -12 Periods

Job = 131, Status = 1

Cost Code	Prior Yr	Per 1	Per 2	Per 3	Per 4	Per 5	Per 6	Per 7	Per 8	Per 9	Per 10	Per 11	Per 12	Total
Job # 131 Marina Airport														
Phase # 0 - None														
Division # 1 General Requirements														
1.000 Material	10,499	1,068			234							202		12,002
2.000 Labor	5,275		606	1,436		271		87						7,677
3.000 Equipment	503			628										1,130
4.000 Subcontract	2,173													2,173
5.000 Other	719	17	8	45	118	3			42	81			204	1,237
8.000 Insurance			9	23		5								37
Job Total:	19,168	1,084	624	2,132	352	279		87		42	81	202	204	24,255