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Job# Job Name New Contract New Budget Job GP $ Cost To Date % Complete GP To Date Earned $ Invoiced $ Over/Under

50000 724 E.Devonshire Pl.(Site-O/H) 400,700.00 388,897.00 11,803.00 110,889.79 28.51% 3,365.50 114,255.29 73,764.84 40,490.45
50001 724 E. Devonshire, Unit 1 43,961.54 48,812.61 -4,851.07 31,097.09 63.71% -3,090.48 28,006.61 10,422.14 17,584.47
50002 724 E. Devonshire, Unit 2 43,961.54 41,082.38 2,879.16 24,603.19 59.89% 1,724.26 26,327.45 10,422.12 15,905.33
50003 724 E. Devonshire, Unit 3 43,961.54 40,575.72 3,385.82 24,096.52 59.39% 2,010.72 26,107.24 10,422.11 15,685.13
50004 724 E. Devonshire, Unit 4 43,961.54 38,551.24 5,410.30 16,999.08 44.09% 2,385.66 19,384.74 10,422.14 8,962.60
50005 724 E. Devonshire, Unit 5 43,961.54 41,082.38 2,879.16 24,520.24 59.69% 1,718.44 26,238.68 10,422.13 15,816.55
50006 724 E. Devonshire, Unit 6 43,961.54 40,148.31 3,813.23 23,349.15 58.16% 2,217.67 25,566.82 10,422.13 15,144.69
50007 724 E. Devonshire, Unit 7 43,961.54 44,724.61 -763.07 21,249.50 47.51% -362.55 20,886.95 10,422.14 10,464.81
50008 724 E. Devonshire, Unit 8 43,961.54 40,159.82 3,801.72 19,781.52 49.26% 1,872.61 21,654.13 10,422.14 11,231.99
50009 724 E. Devonshire, Unit 9 43,961.54 39,153.71 4,807.83 17,313.11 44.22% 2,125.94 19,439.05 10,422.13 9,016.92
50010 724 E. Devonshire, Unit 10 43,961.54 38,551.24 5,410.30 13,297.39 34.49% 1,866.16 15,163.55 10,422.14 4,741.41
50011 724 E. Devonshire, Unit 11 43,961.54 40,159.82 3,801.72 18,319.22 45.62% 1,734.18 20,053.40 10,422.14 9,631.26
50012 724 E. Devonshire, Unit 12 43,961.54 39,153.77 4,807.77 17,313.17 44.22% 2,125.92 19,439.09 10,422.13 9,016.96
50013 724 E. Devonshire, Unit 13 43,961.54 38,860.32 5,101.22 17,644.49 45.40% 2,316.20 19,960.69 10,422.14 9,538.55
50014 724 E. Devonshire, Unit 14 43,961.54 32,686.95 11,274.59 11,239.41 34.39% 3,876.77 15,116.18 10,422.14 4,694.04
50015 724 E. Devonshire, Unit 15 43,961.54 32,686.95 11,274.59 11,239.42 34.39% 3,876.77 15,116.19 10,422.11 4,694.08
50016 724 E. Devonshire, Unit 16 43,961.54 32,332.18 11,629.36 15,725.42 48.64% 5,656.18 21,381.60 10,422.14 10,959.46
50017 724 E. Devonshire, Unit 17 43,961.54 32,332.18 11,629.36 15,725.42 48.64% 5,656.18 21,381.60 10,422.14 10,959.46
50018 724 E. Devonshire, Unit 18 43,961.54 32,686.95 11,274.59 11,239.42 34.39% 3,876.77 15,116.19 10,422.13 4,694.06
50019 724 E. Devonshire, Unit 19 43,961.54 32,533.10 11,428.44 11,239.42 34.55% 3,948.26 15,187.68 10,422.14 4,765.54
50020 724 E. Devonshire, Unit 20 43,961.54 32,686.95 11,274.59 11,239.42 34.39% 3,876.77 15,116.19 10,422.14 4,694.05
50021 724 E. Devonshire, Unit 21 43,961.54 44,906.94 -945.40 20,174.04 44.92% -424.71 19,749.33 10,422.13 9,327.20
50022 724 E. Devonshire, Unit 22 43,961.54 38,733.57 5,227.97 16,727.32 43.19% 2,257.73 18,985.05 10,422.14 8,562.91
50023 724 E. Devonshire, Unit 23 43,961.54 38,733.57 5,227.97 16,727.33 43.19% 2,257.73 18,985.06 10,422.14 8,562.92
50024 724 E. Devonshire, Unit 24 43,961.54 38,733.57 5,227.97 13,314.07 34.37% 1,797.03 15,111.10 10,422.13 4,688.97
50025 724 E. Devonshire, Unit 25 43,961.54 38,733.57 5,227.97 16,727.32 43.19% 2,257.73 18,985.05 10,422.14 8,562.91
50026 724 E. Devonshire, Unit 26 43,961.50 38,738.15 5,223.35 16,736.46 43.20% 2,256.70 18,993.16 10,422.14 8,571.02

Totals: 1,543,700.00 1,386,437.56 157,262.44 568,527.93 63,180.16 631,708.09 344,740.33 286,967.76


